SUTTON POYNTZ NEIGHBOURHOOD PLAN TIMETABLE [13/10/2017]

TARGET ACTION		MONTH A													H AND YEAR																
	2	2017	7		2018											2019											2020				
	0	Ν	D	J	F	М	Α	М	J	J	Α	S	0	Ν	D	J	F	М	Α	М	J	J	J	Α	S	0	Ν	D	J	F	М
Produce final draft Place Appraisal																															
Consultant to produce draft Housing Needs Survey .																															
Draft and agree questions for next public consultation																															
Begin first draft NP including draft policies																															
Sub-groups to continue to build evidence base																															
Steering group endorse PA, HNA and public survey docs.																															
Distribution/access of each of the above documents																															
Response to each of the above consultation received by 5/1/18																															
Summary and analysis of responses by Steering Group																															
Production of draft NP by SG																															
April SG considers and agrees areas for NP re-draft																															
SG agree draft NP and send to LPA for SEA screening																															
Draft NP sent to all stakeholders																															
Feedback from LPA on SEA – expect no full SEA required																															
Proceed to formal Reg 14 six week consultation																															
SG responds to consultation feedback /records response																															
Redraft and finalise NP/other docs,/consultation statement																															
SG endorse NP and submit to LPA																															
LPA six week consultation period																															
LPA considers responses and reviews																															
LPA appoints examiner																															
Examination period																															
LPA modifies plan based on Examiner recommendations																															
Public Referendum																													?	?	?