

Sutton Poyntz

Neighbourhood Plan

Shaping The Future Of Our Community Together

What Progress Has Been Made?

Presented by Sutton Poyntz Neighbourhood Plan Steering Group March 2017

Where Are We Up To?

February 2016

- **Proposal to establish a Neighbourhood Plan**
- **Neighbourhood Area proposed and initial public consultation through first newsletter**

13 April 2016

- **Sutton Poyntz Society amend constitution to become a neighbourhood forum in the absence of a Parish Council**



Where Are We Up To?

27 May 2016

- **Neighbourhood Area application sent to Borough Council**

10 June TO 5 August 2016

- **Formal public consultation period for Neighbourhood Area**

20 September 2016

- **Borough Council approve intention to form a Neighbourhood Plan under the Localism Act 2011**



Where Are We Up To ?

17 May 2016

- **First meeting of volunteer Steering Group (consists of members and non-members of Sutton Poyntz Society, second home owners, land owners) – meetings to be open and held first Tuesday of the month, 7.30pm**

October 2016

- **Technical training undertaken by Steering Group**
- **Second newsletter and first consultation survey distributed and two open days held**



Where Are We Up To?

November 2016

- **Analysis of feedback (75 forms and 400 post it comments produced by 66 visitors)**

February 2017

- **Brian Wilson and Associates appointed consultants to the Steering Group**
- **Consultant and Steering Group meet and use the consultation analysis to produce first draft Vision statement and primary objectives for the Neighbourhood Plan**



3rd March 2017

- **First public feedback of survey results at village coffee morning** ✓



What Next ?

21ST March 2017

- **Steering Group to meet for briefing on Borough Council Local Plan and formation of sub-groups**

PLEASE get involved and help to deliver your Neighbourhood Plan by indicating which sub-groups you would be interested in contributing to.

Housing and Planning

Land Use and Conservation

Business and the Local Economy

Heritage

Biodiversity and the Natural Environment

Transport

Recreation Facilities

What Next ?



March to April 2017

- **Draft vision and objectives (sub-groups start work)**

May to August 2017

- **Further public survey and consultation**
- **Gather evidence - plan and develop policies and options**

September 2017

- **Define and consult on Policies**

October to November 2017

- **Draft the Neighbourhood Plan**

December 2017 to January 2018

- **Strategic Environmental Assessment screening by Borough Council**

February to March 2018

- **Formal consultation on plan by Neighbourhood Forum**
- **Finalise Consultation Statement and produce Basic Conditions Statement**

April 2018

- **Revise and submit Neighbourhood Plan to Local Authority for examination**

Remainder of 2018

- **Local authority checks Plan documents and organises its examination**
- **Public Referendum on adoption of the Neighbourhood Plan**